



Republic of the Philippines
COMMISSION ON AUDIT
Regional Office No. VIII
Leyte Government Center, Candahug, Palo Leyte

NOTICE TO PROCEED

October 8, 2021

Engr. CEFERINO A. GARCIA, Jr.
President/CEO
MJCG Construction Incorporated
Block 7 Lot 3 GB Homes Subdivision
Brgy. 95 Caibaan, Tacloban City

Dear Sir:

The attached Contract Agreement for the Construction of the Provincial Satellite Auditing Office (PSAO) – Baybay in Baybay City, Leyte having been approved, you are hereby notified to commence work not later seven (7) days from your receipt of this notice.

You shall perform the works under the terms and conditions stipulated in the Contract and in accordance with the implementation schedule. The period of completion shall be Two Hundred Seventy (270) calendar days from the date of your commencement work.

Please acknowledge receipt and acceptance of this notice by signing both copies thereof in the space provided below. Keep one copy and return the other to this Office.


LITA A. ESTIL-DIEZ
Director IV
Regional Director

I acknowledge receipt of this Notice on OCTOBER 11, 2021

Name of the Authorized Representative ENGR. JESSIE B. CABANGANGAN

Authorized Signature 